
Quarterly Reports 
 
SP-W5: Project Effects on Groundwater 
 
Accomplishments: 
Task 1, Phase 1 

• Completed inventory of existing wells; determined that existing wells are 
insufficient to determine effects from the Forebay or Afterbay on 
groundwater levels; developing plan to install additional monitoring wells 
and measure groundwater levels beginning in spring 

• Still working on gathering together existing water quality data 
Task 2 

• Continuing to collect water level and quality data from ponds and river 
 
Problems: 

• None 
 

Look ahead: 
• Should be continuing as planned.  Expect Task 1, Phase 1 report 

completed by end of year or early 2003 
 
SP-W7: Land and Watershed Management 
 
Task 1A - Identification of potential effects to water quality 
 
Accomplishments: 

• Completed compiling information about land use and management 
activities in the watershed adjacent to the project 

• Preparing report discussing land uses and management activities and 
their potential effects to water quality; expect draft report to be completed 
in December 

Problems: 
• Delayed from November completion due to staffing shortages 
• Recently received approval to hire student assistants to help alleviate staff 

shortages; students will do some of the sampling and data processing, 
allowing permanent staff to work on other more demanding tasks 

• Conducted interviews and in the process of hiring two student assistants 
• Continuing to interview for up to two additional student assistants 
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